

DTIC FILE COPY

2

AD-A204 421



DTIC
ELECTE
FEB 23 1989
S D
O&D

PLANNING AND CONTROLLING
THE ACQUISITION COSTS OF
AIR FORCE INFORMATION SYSTEMS

THESIS

Thomas J. Falkowski
Captain, USAF

AFIT/GIR/LSY/88D-5

DISTRIBUTION STATEMENT A

Approved for public release
Distribution Unlimited

DEPARTMENT OF THE AIR FORCE

AIR UNIVERSITY

AIR FORCE INSTITUTE OF TECHNOLOGY

Wright-Patterson Air Force Base, Ohio

89 2 22 027
027

2

AFIT/GIR/LSY/88D-5

DTIC
SELECTE
FEB 23 1989
S D
D &

PLANNING AND CONTROLLING
THE ACQUISITION COSTS OF
AIR FORCE INFORMATION SYSTEMS

THESIS

Thomas J. Falkowski
Captain, USAF

AFIT/GIR/LSY/88D-5

Approved for public release; distribution unlimited

The contents of the document are technically accurate, and no sensitive items, detrimental ideas, or deleterious information is contained therein. Furthermore, the views expressed in the document are those of the author and do not necessarily reflect the views of the School of Systems and Logistics, the Air University, the United States Air Force, or the Department of Defense.



Accession For	
NTIS GRA&I	<input checked="" type="checkbox"/>
DTIC TAB	<input type="checkbox"/>
Unannounced	<input type="checkbox"/>
Justification	
By	
Distribution	
Availability Codes	
Distribution Statement	
Dist. Statement	
A-1	

AFIT/GIR/LSY/88D-5

PLANNING AND CONTROLLING
THE ACQUISITION COSTS OF
AIR FORCE INFORMATION SYSTEMS

THESIS

Presented to the Faculty of the School of Systems and Logistics
of the Air Force Institute of Technology

Air University

In Partial Fulfillment of the
Requirements for the Degree of
Master of Science in Information Resource Management

Thomas J. Falkowski, B.S.

Captain, USAF

December 1988

Approved for public release; distribution unlimited

Preface

The purpose of this study was to identify what indicators can be used to more efficiently control the acquisition costs of Air Force information systems. Air Force expenditures on information systems to support their mission are substantial; cash outlays are in the billions of dollars. Because of this, any tools that can be used to improve the planning and control of the acquisition process can be extremely valuable.

Statistical analysis was performed on acquisition data collected from information systems acquired under AFLC's Logistics Management Systems Modernization Program. Although the limited size of the sample data make the results inconclusive, the methodology presented here provides a means to identify potential indicators.

Throughout my research, data collection, statistical analysis and compilation of this thesis I have depended on the support of many people. My thanks go to my faculty advisor, Lt Col Jeff Phillips, for his encouragement, support and expertise. I would also like to thank my classmate, Capt Al Dunn, whose on going discussions of statistical techniques proved extremely useful in the choice of statistical analysis techniques. My greatest thanks, however, go to my family. To my daughter [REDACTED] and to my son [REDACTED] who both always seemed to understand when Daddy was "too busy." And finally, my deepest and heartfelt

thanks to my wife [REDACTED] Her understanding, patience,
and love, provided the impetus for this, and all of my
endeavors.

Thomas J. Falkowski

Table of Contents

	Page
Preface	ii
List of Figures	vi
List of Tables	viii
Abstract	ix
I. Introduction	1
Background	1
Problem Statement	2
Research Objectives	2
Investigative Questions	2
Justification	3
Scope	3
Limitations	4
II. Literature Review	5
Planning	6
Controlling	6
Planning and Control	7
Planning and Control: Information Systems	9
Planning and Control: AFLC LMS Modernization Program	10
III. Methodology	11
Population	11
Sample	11
Definition of Variables	11
Developing the Model	15
Validating and Transforming the Model	17
Reducing the Model	18
IV. Findings and Analysis	19
Model Analysis	19
Independent Variables	19
Initial Transformations	20
Transformed Model	23
Reducing the Model	23
Model Significance	28

	Page
Research Objectives	29
V. Conclusion and Recommendations	30
Practical Implications	30
Policy Implications	31
Recommendations	32
Appendix A: Scatter Plots and Residual Plots for Independent Variables in the Initial Regression Model	33
Appendix B: Scatter Plots and Residual Plots for Software Squared in the Reduced Regression Model	56
Appendix C: Results From the SAS STEPWISE Procedure	60
Appendix D: Results From SAS RSQUARE Procedure . . .	63
Appendix E: Regression Results For Five Variable Model	69
Appendix F: Regression Results For Model with Four Variables	70
Appendix G: Regression Analysis With Partial F-Test	71
Appendix H: Residual Plots 4 Variable Model	72
Bibliography	78
Vita	80

List of Figures

Figure	Page
1. Plot of Mallow's Cp	26
2. Residual Plot -- MGMT	34
3. Scatter Plot -- MGMT	35
4. Residual Plot -- SYEN	36
5. Scatter Plot -- SYEN	37
6. Residual Plot -- HARD	38
7. Scatter Plot -- HARD	39
8. Residual Plot -- SOFT	40
9. Scatter Plot -- SOFT	41
10. Residual Plot -- COMM	42
11. Scatter Plot -- COMM	43
12. Residual Plot -- FAC	44
13. Scatter Plot -- FAC	45
14. Residual Plot -- TNE	46
15. Scatter Plot -- TNE	47
16. Residual Plot -- DATA	48
17. Scatter Plot -- DATA	49
18. Residual Plot -- TRAN	50
19. Scatter Plot -- TRAN	51
20. Residual Plot -- IMP	52
21. Scatter Plot -- IMP	53
22. Residual Plot -- MAIN	54
23. Scatter Plot -- MAIN	55

	Page
24. Scatter Plot -- SOFTS	57
25. Residual Plot -- Model	58
26. Residual Plot -- SOFTS	59
27. Residual Plot -- Model	73
28. Residual Plot -- SOFTS	74
29. Residual Plot -- TNE	75
30. Residual Plot -- TRAN	76
31. Residual Plot -- MAIN	77

List of Tables

Table	Page
I. Regression Results -- Initial Model	20
II. Software Regression Results	22
III. Regression Results -- Full Model	24
IV. Summary of STEPWISE PROCEDURE	25

Abstract

The purpose of this study was to identify indicators that can be used to more efficiently control the acquisition costs of Air Force information systems. Statistical analysis was performed on cost data collected Cost/Schedule Status Reports from information systems acquired under Air Force Logistics Command's Logistics Management Systems Modernization Program. Using regression analysis, an initial model was developed that showed the importance of various cost areas on contract performance. The model was then transformed, and reduced, to include only those variables that added significantly to the prediction of contract performance.

Based on the sample analyzed the following cost areas were identified as key indicators of contract performance: Software, Test and Evaluation, Training, and Maintenance. Although the limited size of the sample data make the results inconclusive, the methodology presented here provides a means to identify potential indicators. The goal of this research was not to provide a definitive model that would help program managers to predict contractor performance. Instead, the goal was to establish procedures, or motivation, for program managers to identify key control

variables that can help them to manage their programs more effectively in a time of austere budgets and restricted manpower availability.

PLANNING AND CONTROLLING THE ACQUISITION COSTS OF AIR FORCE INFORMATION SYSTEMS

I. Introduction

Background

An organization's success is dependent, in part, on its ability to plan and control its operations. All major organizational components must have a plan of action, and corresponding control mechanisms, in order for the organization to perform effectively. Fayol, who introduced the idea that a manager plans, organizes, coordinates, and controls, states that a plan of action is one of the most important matters that every business must deal with (8:89). Of equal importance is control. "Control consists of procedures to determine deviations from plans and indicate corrective actions" (3:315).

These planning and control issues are extremely important in dealing with information systems. Management has only recently recognized that information is a resource that must be managed like any other resource within their control (12:3). This information resource is being increasingly managed by automated information systems. In many cases the planning and control must deal not only with

existing systems, but also with the acquisition of new systems that represent a large cost to the organization. This leads to the issue of how the planning and control of the acquisition of information systems can be improved.

Problem Statement

Planning for the acquisition of information systems is, at best, a complicated process. Many issues must be considered within the organization. In addition to internal considerations, there are many external factors that complicate the process; technology is expanding at a rapid rate. The scope of the acquisition process is too broad to consider all of the issues that impact it. This research will center around budget concerns in an attempt to develop a quantitative model to assist in the controlling of acquisition costs by predicting contractor effectiveness.

Research Objectives

The objectives of this research are (1) to identify what indicators can be used to more efficiently control these costs and (2) to build a prediction model around these indicators.

Investigative Questions

In order to meet the research objectives, I will answer the following investigative questions:

1. Which, if any, individual cost variances signal total system cost overruns?
2. What is the observed relationship between the individual costs and contract performance.

Justification

Air Force expenditures on information systems to support their mission are substantial. One example of this is the Air Force Logistics Command's (AFLC) \$1.7-billion Logistics Management (LMS) Systems Modernization Program (17:1). The purpose of the LMS Modernization Program is to update the information systems supporting AFLC's worldwide mission.

Scope

The purpose of this study is to examine the observed cost breakdown of information systems acquired under the Logistics Management Systems Modernization Program. Individual cost areas will be looked at over time in relation to overall program costs. The observed costs will be compared with budgeted costs to determine the corresponding cost variances. The variances will then be examined to determine if specific variances can be used as predictors of overall system cost overruns.

Limitations

Because the population of the study is confined to information systems purchased in support of AFLC the ability of the findings to be generalized to information systems for other major commands may be limited.

II. Literature Review

The concepts of planning and controlling are found throughout the management literature of the past 60 years. It is just recently, however, that the integration of planning and controlling has been addressed. Planning has been described as "a predetermined course of action [that] represents goals and the activities necessary to achieve those goals" (3:300). Controlling, on the other hand, represents "the activity which measures deviations from planned performance and initiates corrective activity" (3:300). The integration of these two functions is seen by some as an important management function of the future (16:39).

This literature review will first address some of the basic concepts of planning and control as individual entities, then together as an integrated function of management. After which, the importance of planning and control relevant to information systems will be discussed. The literature review will end with a brief look at how these issues affect the information systems being procured under the Air Force Logistics Command's Logistic Management Systems Modernization Program.

Planning

Planning is vital to organizations for many reasons. Davis and Olson give three reasons for organizational planning: to focus the energies and activities of an organization, to settle the differences in objectives among subareas and individuals in the organization, and to lower the uncertainty about what the organization should do (3:300).

Planning occurs at each level of the organization. At the strategic level planning encompasses a broad time horizon, usually more than five years. Strategic planning deals with what function the organization will serve. At the tactical level, the time horizon for planning is shorter, generally between one and five years. Tactical planning deals with the implementation of strategic plans and more specifically the concerns of budgeting for capital expenditures. Operational planning deals with the shortest time horizon, between one and twelve months. At the operational level planners deal with the question of what is the most efficient way to implement the tactical plan and formulation of annual budgets (3:303).

Controlling

Controlling can be looked at as a three-step process consisting of measuring, evaluating, and correcting (9:224). Measuring consists of determining the progress being made

towards the accomplishment of organizational goals as determined in the planning process. Evaluating deals with analyzing the cause for variations from planned performance and potential corrective action. Correcting is the action taken to remedy an adverse trend (9:224-225). Control is often facilitated through the use of a management planning and control system.

Planning and Control

Bellaschi describes a planning and control system as "a continuous process of establishing plans by one's decision process and information system. Then, through control, adjustments are made, if necessary, to the plans or execution process by again utilizing the decision process and information system" (2:94).

Lorange and Scott Morton describe a more elaborate management control system. Their model is built on the following proposal (10:42):

the fundamental purpose for management control systems is to help management accomplish an organization's objectives by providing a formalized framework for (1) the identification of pertinent control variables, (2) the development of good short-term plans, (3) the recording of the degree of actual fulfillment of short-term plans along the set of control variables, and (4) the diagnosis of deviations.

One of the interesting components of their model is their suggestion that "the linkage between the long-range planning

phase and the control phase is critical for the characterization of the control process" (10:53).

An example of a planning and control system used extensively by the Department of Defense for the acquisition of non-major contracts is the Cost/Schedule Status Report (C/SSR). Cost/schedule status reporting was developed to manage acquisition programs that were considered non-major, and therefore not covered by the DoD Cost Schedule Control Systems Criteria requirements. For DoD purposes, a non-major contract is a development contract under \$25 million, or a production contract under \$100 million (4:1-1).

AFLC Pamphlet 173-2, Cost/Schedule Management of Non-Major Contracts, lists the following purposes of the C/SSR (4:2-4):

- (a) A clear description of the contract cost and schedule status at a given point in time.
- (b) Early indicators of contract cost and schedule problems.
- (c) Quantification, in the form of cost and schedule variances, of the problems and accomplishments being experienced.
- (d) Identification of those WBS elements which are responsible for cost and schedule problems.
- (e) Analysis of the impact if the individual problems on the contract.
- (f) Trend information which can be used to estimate contract final costs.

From this list it may seem at first that C/SSR is just a controlling mechanism and not a part of the planning process. However, the establishment of a Work Breakdown Structure, the original cost estimates, and the

reprogramming that results due to variances link C/SSR to the planning process.

Planning and Control: Information Systems

Beyond the planning and control issues there are also issues that are specific to developing an information systems plan. Above all else, when planning for information systems it is vital that the information systems plan be compatible with, and based on the overall organizational plan (3:446). With the organization's strategic plan in mind, there are four major sections in developing an information systems plan (3:447).

1. Information System goals, objectives, and architecture.
2. Inventory of current capabilities.
3. Forecast of developments affecting the plan.
4. The specific plan.

Once a specific information systems plan has been developed, the organization must deal with the management of the procurement process.

Polis lists the following as the ingredients of successful management (14:72):

a thorough understanding of the work to be done;
a good contract, technically and managerially;
strong technical monitoring of the product;
and close monitoring of contractual terms and conditions.

Underlying Polis' recommendations is a theme that was present in much of the literature that dealt with planning of information systems: The idea that the planning for, and

implementation of information systems took a consolidated effort from a cross section of the entire organization (15:52) (14:173) (3:447).

Planning and Control: AFLC LMS Modernization Program

Many of the planning and controlling concepts and information systems specific issues can be seen in the Air Force Systems Command's Logistics Management Systems Modernization Program. The modernization program is an effort to upgrade the command's aging and obsolete computer systems (13:1). Prior to the LMS Modernization Program "Management Information Systems (MIS) developments in AFLC had been done by the major functional organization. . . . There was no standardized, central management of overall MIS acquisition" (13:2). The LMS Modernization Program brought information systems planning more in line with the Command's overall strategic plan and provided the necessary planning and controlling mechanisms to manage the acquisition of the new information systems. It is the data generated from the systems acquired under this modernization program that this research will be conducted on.

III. Methodology

Population

The population for this study is the cost data for information systems being acquired under the AFLC Logistics Management Systems Modernization Program which use cost reporting techniques.

Sample

The sample consists of a census of all available cost data through January 1988.

Definition of Variables

The following variable definitions come from the Standard Work Breakdown Structure (WBS) and Dictionary for Acquisition of Logistics Management Systems Modernization Programs (4:6-17). The variables coincide with the second level of the Work Breakdown structure.

Management (MGMT). This includes control throughout the five phases of program acquisition. These five phases are conceptual, definition, development, test, and operation.

System Engineering (SYEN). The system engineering element refers to the technical and management efforts of directing and controlling a totally integrated engineering

effort of a system program. This element encompasses the systems engineering effort to define the system and the integrated planning and control of the technical program efforts of design engineering, logistics engineering, specialty engineering, production engineering, and integrated test planning.

Hardware (HARD). Hardware refers to a machine or group of interconnected machines consisting of input, storage, computing, control, and output devices which use electronic circuitry in the main computing element to automatically perform arithmetic and/or logical operations by means of internally stored or externally controlled program instructions.

Software (SOFT). Software refers to those program and routines consisting of a deck of punch cards, magnetic or paper tapes, read-only memory (ROM) units (plug in type) or other physical medium containing a sequence of instructions and data in a form suitable for insertion into the computer and used to direct the computer to perform a desired operation or sequence of operations.

Communications (COMM). The communications network refers to that equipment used to receive and transmit messages of data from a host computer to another computer or from one person or place to another. This equipment includes transmitter, receiver, terminal equipment, internal

facility trunking, modem, cryptographic equipment, power supply, and interface software equipment.

Facilities (FAC). This activity includes planning, construction, conversion, power and environmental systems, and site inspections.

Test/Evaluation (TNE). The test and evaluation element refers to the use of prototype, production, or specially fabricated hardware to obtain or validate engineering data on the performance of the electronics system. This element includes the detailed planning, conduct, support, data reduction and reports from such testing.

Data/Documentation (DATA). This data element refers to all deliverable data as listed on a Contract Data requirements list. This elements includes only such effort that can be reduced or will not be incurred if the data item is eliminated.

Training (TRAN). The training element refers to training services, devices, accessories, aids, equipment, and parts used to facilitate instruction through which personnel will acquire sufficient concepts, skills, and aptitudes to operate and maintain the system with maximum efficiency.

Implementation (IMP). This activity consists of installing, converting and evaluating hardware and/or software systems.

Maintenance (MAIN). This activity consists of software maintenance, software update, maintenance transfer, hardware repair, and hardware update.

Additional variable definitions for this research are derived from the Department of Defense Instruction 7000.10, Contract Cost Performance, Funds Status and Cost/Schedule Status Reports (7:4).

Budgeted Cost Work Scheduled (BCWS). The value of all work to scheduled to be accomplished as of the reporting cut-off date.

Budgeted Cost Work Performed (BCWP). The value of all work accomplished as of the reporting cut-off date.

Schedule Variance (SV). The difference between the BCWS and BCWP.

Cost Variance (CV). The difference between BCWP and ACWP.

Budget at Completion (BAC). The total or all budgeted costs.

Estimate at Completion (EAC). The actual cost to date plus the latest estimate of cost for the remaining work.

The final variable definition is:

Month. The number of months that have elapsed since the date on which work began on a contract and the reporting cut-off date.

All of the variables listed are interval or better.

Developing the Model

Data Manipulation. The first step in developing the model was to manipulate the data so that it was in a uniform format for all of the observations. Although the contracts required a standard WBS, contractors used different conventions in reporting their data. Most notable of the discrepancies in reporting conventions was the treatment of General and Administrative expenses. In some cases contractors separated out General and Administrative expenses as a separate item, while others reported it as part of the individual cost areas. This was remedied by applying General and Administrative expenses back to individual cost areas based on a ACWP for each area divided by the total ACWP for the entire contract. Other similar reporting discrepancies were handled in the same manner.

Dependent Variable. Once the data was in a uniform format, it was necessary to develop a quantitative measure of contract performance that would be descriptive of contract performance regardless of the size of the contract. The measure used was Contract Performance Factor (CPF). The CPF was determined for each observation by dividing the Estimate at Completion by the Budget at Completion.

Contract Performance Factor:

Estimate at Completion/Budget at Completion

For a contract that is currently scheduled to be completed at the budgeted price, the CPF would be equal to one. If

the contract is scheduled to be completed under the budgeted cost, the CPF would be less than one. If the contract is scheduled to be completed over the budgeted cost, the CPF would be greater than one.

Independent Variables. The independent variables are a measure of the costs of each of the 11 cost areas identified in the standard WBS. The measure used is a weighted cost variance. The weighted cost variance consists of the cost variance multiplied by the percentage of money spent on the specific cost area.

Weighted Cost Variance:

$$(BCWPXXXX - BCWSXXXX) * (ACWPXXXX / ACWPTOTAL)$$

Where XXXX is the individual cost area

The weighted cost variance was calculated for each of the 11 cost areas and used as the independent variable for each respective area.

Initial Model. Once the dependent and independent variables were defined each of the cost areas were included in an initial prediction model.

$$E(Y) = B_0 + B_1X_1 + B_2X_2 + B_3X_3 + B_4X_4 + B_5X_5 + B_6X_6 + \\ B_7X_7 + B_8X_8 + B_9X_9 + B_{10}X_{10} + B_{11}X_{11}$$

Where:

$E(Y)$ = CPF
 X_1 = Management
 X_2 = System Engineering
 X_3 = Hardware
 X_4 = Software
 X_5 = Communication

X6 = Facilities
X7 = Test and Evaluation
X8 = Data
X9 = Training
X10 = Implementation
X11 = Maintenance

Validating and Transforming the Model

After the initial model was defined it was necessary to check the model validity by determining if the model assumptions are met. The assumptions are made about the error, or residuals values, of the model (11:407).

Assumption One: The mean of the probability distribution of error is zero.

Assumption Two: The variance of the probability distribution of the error is constant.

Assumption Three: The probability distribution of the error is normal.

Assumption Four: The errors associated with any two different observation are independent.

These assumptions were initially checked by using a residual analysis and by examining scatter plots of the each independent variable plotted against the dependent variable. Needed corrections were made to the initial model by applying transformations to the model variables when appropriate.

Reducing the Model

The final step was to take the transformed model and reduce it to only those variables that added significantly to the usefulness of the model. (A level of significance of .05 was established as a threshold for eliminating independent variables.) The resulting reduced model was once again checked for compliance with model assumptions.

IV. Findings and Analysis

Model Analysis

In Chapter Three the initial model was defined as

$$E(Y) = B_0 + B_1X_1 + B_2X_2 + B_3X_3 + B_4X_4 + B_5X_5 + B_6X_6 + B_7X_7 + B_8X_8 + B_9X_9 + B_{10}X_{10} + B_{11}X_{11}.$$

A regression was performed using this model with the SAS Statistical Package. (All statistical procedures were performed using SAS). The results are in Table 1.

From the initial regression it appears that the model is useful in determining the contract performance factor. The coefficient of determination, R^2 , implies that 77.05% of the variation in CPF can be accounted for by the model. The results of the global F test show that the observed significance level, or p-value, is .0001 indicating a strong probability that at least one of the model coefficients is nonzero, and therefore useful in predicting the CPF.

Independent Variables

Looking at the independent variables individually, however, it appears that some of the variables are not useful in determining CPF. P-values range from less than .0001 for Software and Communication, to .8640 for Facilities. Further analysis is required to determine which variables to eliminate from the model.

DEP VARIABLE: CPF

ANALYSIS OF VARIANCE

SOURCE	DF	SUM OF SQUARES	MEAN SQUARE	F VALUE	PROB>F
MODEL	11	2.98411872	0.27128352	22.583	0.0001
ERROR	74	0.88893365	0.01201262		
C TOTAL	85	3.87305237			
ROOT MSE		0.1096021	R-SQUARE	0.7705	
DEP MEAN		1.107393	ADJ R-SQ	0.7364	
C.V.		9.897304			

PARAMETER ESTIMATES

VARIABLE	DF	PARAMETER ESTIMATE	STANDARD ERROR	T FOR H0: PARAMETER=0	PROB> T
INTERCEP	1	1.04077290	0.01664065	62.544	0.0001
MGMT	1	-0.000167102	0.000251699	-0.664	0.5088
SYEN	1	0.0003200166	0.001144086	0.280	0.7805
HARD	1	0.0002256927	0.000393590	0.573	0.5681
SOFT	1	-0.000979722	0.00007874	-12.442	0.0001
COMM	1	0.02694098	0.01014784	2.655	0.0097
FAC	1	0.002149505	0.01250417	0.172	0.8640
TNE	1	-0.000122489	0.00014070	-0.871	0.3868
DATA	1	-0.00182469	0.00633565	-0.288	0.7741
TRAN	1	-0.0154405	0.007497	-2.060	0.0430
IMP	1	-.0000472383	0.00015290	-0.309	0.7582
MAIN	1	-0.270167	0.06562655	-4.117	0.0001

Table I: Regression Results -- Initial Model

Initial Transformations

An examination of the residual plots and scatter plots for each of the independent variables proved inconclusive at this point in the data analysis (Appendix A). Clearly random residual plots were not obtained due to the limited number of observations available. Because of the constraint

imposed by the limited amount of data that has been reported on the contracts to date, the residual plots were examined to see if any patterns would clearly indicate violations of the model assumptions. The scatter plots were also examined to look for clues to possible transformations that could improve the model. Ultimately, each independent variable was individually transformed using each of the following transformations:

$$x = 1/x \quad x = x^2 \quad x = x^3 \quad x = \log x \quad x = x^{1/2}$$

where x = an independent variable

The results for some of these transformations were undefined due to the value of x being equal to zero in some instances. In other cases, where the transformation resulted in real values, the transformed variables failed to show any improvement in the model. In only one case did the transformation process achieve positive results: the transformation of the independent variable Software.

Software. The independent variable software had a level of significance in the initial regression of .0001. In addition to this an examination of the scatter plot and residual plot indicated that a transformation might be appropriate. After several different transformations were tried, squaring the independent variable software was chosen as the most effective. A new regression was run using a single independent variable: the weighted cost variance of software costs squared (SOFTS). The results are in Table 2.

DEP VARIABLE: CPF					
ANALYSIS OF VARIANCE					
SOURCE	DF	SUM OF SQUARES	MEAN SQUARE	F VALUE	PROB>F
MODEL	1	2.98900240	2.98900240	284.007	0.0001
ERROR	84	0.88404997	0.0105244		
C TOTAL	85	3.87305237			
ROOT MSE		0.1025885	R-SQUARE	0.7717	
DEP MEAN		1.107393	ADJ R-SQ	0.7690	
C.V.		9.263964			
PARAMETER ESTIMATES					
VARIABLE	DF	PARAMETER ESTIMATE	STANDARD ERROR	T FOR H0: PARAMETER=0	PROB> T
INTERCEP	1	1.04770724	0.01161552	90.199	0.0001
SOFTS	1	.00000191304	1.13517E-07	16.853	0.0001

Table II: Software Regression Results

The new regression run with single transformed variable, software squared, has a coefficient of determination, R^2 , of 77.17%. This is slightly higher than the R^2 value for the initial regression that had included all of the variables. An examination of the scatter plot, (see Appendix B), shows that the relationship between CPF and the transformed independent variable Software approximates a linear relation. Examining the Residual Plots shows an improvement over those plotted from the initial regression that contained all of the variables. Because of the relatively small number of observations on which the analysis is based,

it is difficult to determine with certainty whether the plots indicate that the model assumptions have been met.

Transformed Model

A new regression was run with all of the original independent variables. This time, however, the software variable was transformed to Software Squared. The results are found in Table 3.

The results of the transformed model show a slight improvement over the original. The new rsquare value indicates that now 82.63% of the variation of CPF can be attributed to the independent variables.

Reducing the Model

The discussion on the independent variables stated that some of the variables should be removed from the model. The transformed model was screened using the SAS STEPWISE procedure. The summary of the results are found in Table 4, and the complete procedure is found in Appendix C.

DEP VARIABLE: CPF

ANALYSIS OF VARIANCE

SOURCE	DF	SUM OF SQUARES	MEAN SQUARE	F VALUE	PROB>F
MODEL	11	3.20032645	0.2909387	32.003	0.0001
ERROR	74	0.67272592	0.00909089		
C TOTAL	85	3.87305237			
ROOT MSE		0.09534616	R-SQUARE	0.8263	
DEP MEAN		1.107393	ADJ R-SQ	0.8005	
C.V.		8.609963			

PARAMETER ESTIMATES

VARIABLE	DF	PARAMETER ESTIMATE	STANDARD ERROR	T FOR H0: PARAMETER=0	PROB> T
INTERCEP	1	1.0513428	0.01421243	73.973	0.0001
MGMT	1	-0.00015337	0.00021897	-0.700	0.4859
SYEN	1	-0.00049219	0.00099812	-0.493	0.6234
HARD	1	0.000164409	0.00034218	0.480	0.6323
SOFTS	1	.0000017863	1.1821E-07	15.111	0.0001
COMM	1	0.0166434	0.00891099	1.868	0.0658
FAC	1	0.00793536	0.01086976	0.730	0.4677
TNE	1	-0.00011940	0.00012238	-0.976	0.3324
DATA	1	0.00273444	0.00557019	0.491	0.6249
TRAN	1	-0.011849	0.00655682	-1.807	0.0748
IMP	1	-.000097222	0.00013267	-0.733	0.4660
MAIN	1	-0.2195	0.05784135	-3.796	0.0003

Table III: Regression Results -- Full Model

The STEPWISE procedure narrowed the original eleven independent variables down to five: Software Squared, Maintenance, Communication, Training, and Test and Evaluation.

SUMMARY OF STEPWISE REGRESSION PROCEDURE FOR DEPENDENT VARIABLE CPF						
STEP	ENTERED	VARIABLE REMOVED	NUMBER IN	PARTIAL R**2	MODEL R**2	C(P)
1	SOFTS		1	0.7717	0.7717	15.2457
2	MAIN		2	0.0117	0.7835	12.2404
3	COMM		3	0.0174	0.8009	6.8268
4	TRAN		4	0.0075	0.8084	5.6214
5	TNE		5	0.0109	0.8193	2.9816

STEP	ENTERED	VARIABLE REMOVED	F	PROB>F
1	SOFTS		284.0068	0.0001
2	MAIN		4.5039	0.0368
3	COMM		7.1665	0.0090
4	TRAN		3.1810	0.0782
5	TNE		4.8218	0.0310

Table IV: Summary of STEPWISE PROCEDURE

Although this was a marked improvement from the eleven independent variable in the original model, the model that the STEPWISE procedure suggested, had a Mallow's Cp value of 2.9816. For a model with six parameters, this value indicates a great deal of bias. Therefore, the analysis was continued in search for a better model. In order to do this, all possible subset models were considered using the SAS RSQUARE procedure. The results are presented in Appendix D.

In addition to providing the rsquare value, The RSQUARE procedure also reports the value of Mallow's Cp for all possible models. The value of Mallow's Cp measures the




Figure 1: Plot of Mallow's Cp

precision of the prediction model by taking into account the bias of the model. Values of Cp that are close to the number of parameters in the model have less bias than models that have a Mallow's Cp value that varies significantly from the Cp value. Graphically, these values lie close to the line in Figure 1. Based on the results of the RSQUARE procedure, two models were selected for further consideration. These models were selected by looking at both their R^2 , and the Cp values.

The first of these models contains five independent variables: Software Squared, Facilities, Test and

Evaluation, Training, and Maintenance. The R^2 for this model is .8128 and the Cp is 5.747. The second model contains four independent variables: Software Squared, Test and Evaluation, Training, and Maintenance. The R^2 for this model is .8086 and the Cp is 5.5302. The complete regression results of each of these models are found in Appendices E and F.

The first step in distinguishing between these two models is by comparing their adjusted rsquare values. The five variable model has an adjusted rsquare of .8011. The four variable model has an adjusted rsquare of .7992. This seems to indicate that the five variable model is better able to predict the CPF. Looking at the variables individually, the five variable model, contains a variable with a p-value of .1849 (Facilities). This is above the threshold established in the methodology for eliminating a variable. Before eliminating the Facilities variable, a regression on the five variable model was performed and a partial f-test comparing it to the 4 variable model. The results are in Appendix G. The results (F-value=1.788 and corresponding p-value of .1849) indicate that at a level of $\alpha = .05$ the null hypothesis that the beta value for Facilities is zero cannot be rejected. Based on this F-test, and the p-value, the Facilities variable was eliminated from the model and the four variable model was chosen.

The following is the resulting model:

CPF =

1.04644+.00000184SOFTS-.00021672TNE-.0158107TRAN-.134643MAIN

The residuals were once again plotted to check for model assumptions and look for possible transformations (See Appendix H). The residual plots again seemed inconclusive as to the satisfying of model assumptions due to the limited data availability. Three transformations were performed to see if the model could be improved:

1/CPF LogCPF CPF^{1/2}

In each instance, there was a decrease in the rsquare value and no noticeable improvement in the random nature of the residual plots. Therefore the four variable model was not transformed.

Model Significance

The level of significance for the variables range from .0001 to .0230. The individual p-values are as follows:

Software Squared	.0001
Test and Evaluation	.0230
Training	.0084
Maintenance	.0011

When looking at the significance of the model it is important to point out that the value of the model is not found in the exact Beta values of the model parameters.

Instead, it is important to look at which variables were included in the model.

Research Objectives

In Chapter One, the following research objectives were established:

- (1) to identify what indicators can be used to more efficiently control of information systems costs and
- (2) to build a prediction model around these indicators.

In response to the first objective, the weighted cost variance of Software, Test and Evaluation, Training, and Maintenance are key indicators of overall contract performance.

As for the second research objective, the prediction model for the Contract Performance Factor can be used for predicting contract cost performance, but that is not where the real worth of the model lies. Instead, by looking at the model, acquisition managers can focus on costs associated with the key variables the model identifies in order to better control the acquisition of information systems.

V. Conclusion and Recommendations

Practical Implications

When looking at the practical implications of this research it is important to realize that the specific model developed is limited in its ability to be generalized to other populations. However, there are a number of things that can be taken from this research and universally applied. One of the important steps in developing a methodology was to come up with ratio type performance indicators. The dollar value of the contracts in the analysis differed significantly. Therefore it was necessary to have a measure that meant the same thing regardless of the size of the contract. The Contract Performance factor did just that. Regardless of the size of the contract, the Contract Performance Factor provides a measure that readily identifies the performance of a contractor.

The next item of importance in the methodology was finding a way to measure the importance of each cost area taking into consideration both the contract size, and the amount of money allocated to the cost area. The weighted cost variance accomplished both these things. In addition to developing ratio type measures for the model variables, identifying key variables is also a vital issue.

The management of the acquisition of information systems is a complex task. The idea of identifying key variables to focus on when monitoring contractor progress can significantly improve a program manager's effectiveness. It is interesting to note that the indicators that were identified in this analysis were all intangible in nature. The variables that were eliminated were either tangible things, like hardware or facilities, or they were intangible areas that have been in existence for quite some time, for example management and systems engineering. This might indicate that as experience is gained in an area it has less impact on contract performance. Conversely, the performance in areas that are still relatively new, or difficult to quantify, have a greater impact on contractor performance.

Policy Implications

The goal of this research is not to provide a definitive model that will help program managers to predict contractor performance. Instead, the goal is to establish procedures, or motivation, for program managers to identify key control variables that will help them to manage their programs more effectively in a time of austere budgets and restricted manpower availability.

Recommendations

At the time this research began, the cost data for programs under the LMS were just beginning to be compiled. Some contractors were having difficulty in complying with the C/SSR reporting requirements and other contracts were not yet on cost type contracts. Because of this, the available data was limited, and some of it was unusable due to unreliability. It is recommended that the data be recompiled and the methodology repeated with a larger data base. The availability of a larger sample would be extremely useful in improving the reliability of the model and the determination of the variables to include.

An analysis of the types of variables that are selected for inclusion in future models would also be beneficial. The answers to questions like: Are intangible cost areas more significant in determining contractor performance? or does experience in a specific cost area lessen its impact on contract performance? Finding the answer to this type of questions can improve the efficiency and effectiveness of program managers.

**Appendix A: Scatter Plots and Residual
Plots for independent Variables
in the Initial Regression Model**




Figure 2: Residual Plot -- MGMT

Scatter Plot Management




Figure 3: Scatter Plot -- MGMT

Residual Plot System Engineering




Figure 4: Residual Plot -- SYEN

Scatter Plot System Engineering




Figure 5: Scatter Plot -- SYEN




Figure 6: Residual Plot -- HARD




Figure 7: Scatter Plot -- HARD




Figure 8: Residual Plot -- SOFT

Scatter Plot

Software




Figure 9: Scatter Plot -- SOFT




Figure 10: Residual Plot -- COMM




Figure 11: Scatter Plot -- COMM




Figure 12: Residual Plot -- FAC




Figure 13: Scatter Plot -- FAC

Residual Plot Test & Evaluation




Figure 14: Residual Plot -- TNE




Figure 15: Scatter Plot -- TNE




Figure 16: Residual Plot -- DATA




Figure 17: Scatter Plot -- DATA




Figure 18: Residual Plot -- TRAN

Scatter Plot Training




Figure 19: Scatter Plot -- TRAN




Figure 20: Residual Plot -- IMP




Figure 21: Scatter Plot -- IMP





Figure 22: Residual Plot -- MAIN



Appendix B: Scatter Plots and Residual
Plots for Software Squared
in the Reduced Regression Model




Figure 24: Scatter Plot -- SOFTS




Figure 25: Residual Plot -- Model




Figure 26: Residual Plot -- SOFTS

60

STEP 3 VARIABLE COMM ENTERED

R SQUARE = 0.80089314

C(P) = 6.82681392

	DF	SUM OF SQUARES	MEAN SQUARE	F	PROB>F
REGRESSION	3	3.10190107	1.03396702	109.95	0.0001
ERROR	82	0.77115130	0.00940428		
TOTAL	85	3.87305237			

	B VALUE	STD ERROR	TYPE II SS	F	PROB>F
INTERCEPT	1.04674522				
SOFTS	0.00000181	0.00000011	2.47579974	263.26	0.0001
COMM	0.02272719	0.00848969	0.06739587	7.17	0.0090
MAIN	-0.17098612	0.05142747	0.10395782	11.05	0.0013

BOUNDS ON CONDITION NUMBER: 6.705236, 42.99346

STEP 4 VARIABLE TRAN ENTERED

R SQUARE = 0.80841691

C(P) = 5.62141189

	DF	SUM OF SQUARES	MEAN SQUARE	F	PROB>F
REGRESSION	4	3.13104103	0.78276026	85.45	0.0001
ERROR	81	0.74201134	0.00916063		
TOTAL	85	3.87305237			

	B VALUE	STD ERROR	TYPE II SS	F	PROB>F
INTERCEPT	1.05091829				
SOFTS	0.00000177	0.00000011	2.30931968	252.09	0.0001
COMM	0.01965036	0.00855474	0.04833399	5.28	0.0242
TRAN	-0.01044874	0.00585844	0.02913996	3.18	0.0782
MAIN	-0.21599482	0.05668422	0.13301108	14.52	0.0003

BOUNDS ON CONDITION NUMBER: 8.362736, 81.67514

STEP 5 VARIABLE TNE ENTERED

R SQUARE = 0.81930764
C(P) = 2.98156225

	DF	SUM OF SQUARES	MEAN SQUARE	F	PROB>F
REGRESSION	5	3.17322139	0.63464428	72.55	0.0001
ERROR	80	0.69983098	0.00874789		
TOTAL	85	3.87305237			

	B VALUE	STD ERROR	TYPE II SS	F	PROB>F
INTERCEPT	1.04199568				
SOFTS	0.00000180	0.00000011	2.34890195	268.51	0.0001
COMM	0.01822989	0.00838479	0.04135111	4.73	0.0326
TNE	-0.00020135	0.00009169	0.04218037	4.82	0.0310
TRAN	-0.01310525	0.00585137	0.04388119	5.02	0.0279
MAIN	-0.22041581	0.05542908	0.13832902	15.81	0.0002

BOUNDS ON CONDITION NUMBER: 8.373784, 108.6699

NO OTHER VARIABLES MET THE 0.1500 SIGNIFICANCE LEVEL FOR ENTRY

SUMMARY OF
STEPWISE REGRESSION PROCEDURE FOR DEPENDENT VARIABLE CPF

STEP ENTERED	VARIABLE REMOVED	NUMBER IN	PARTIAL R**2	MODEL R**2	C(P)
1	SOFTS	1	0.7717	0.7717	15.2457
2	MAIN	2	0.0117	0.7835	12.2404
3	COMM	3	0.0174	0.8009	6.8268
4	TRAN	4	0.0075	0.8084	5.6214
5	TNE	5	0.0109	0.8193	2.9816

STEP	VARIABLE ENTERED	REMOVED	F	PROB>F
1	SOFTS		284.0068	0.0001
2	MAIN		4.5039	0.0368
3	COMM		7.1665	0.0090
4	TRAN		3.1810	0.0782
5	TNE		4.8218	0.0310

Appendix D: Results From
SAS RSQUARE Procedure

N=86 REGRESSION MODELS FOR DEPENDENT VARIABLE: CPF

IN	RSQ	ADJ RSQ	SSE	MSE	C(P)	VARIABLES IN MODEL
1	0.0001	-.0118	3.873	0.0461	344	TNE
1	0.0013	-.0106	3.868	0.0460	343.49	HARD
1	0.0046	-.0073	3.855	0.0459	342.09	TRAN
1	0.0119	0.0001	3.827	0.0456	338.99	COMM
1	0.0119	0.0002	3.827	0.0456	338.95	MGMT
1	0.0224	0.0108	3.786	0.0451	334.47	FAC
1	0.0226	0.0109	3.786	0.0451	334.42	DATA
1	0.0295	0.0179	3.759	0.0447	331.48	IMP
1	0.0337	0.0222	3.742	0.0446	329.67	SYEN
1	0.0649	0.0537	3.622	0.0431	316.4	MAIN
1	0.7717	0.7690	0.884	0.0105	15.246	SOFTS

2	0.1617	0.1415	3.247	0.0391	277.17	COMM MAIN
2	0.7718	0.7663	0.884	0.0107	17.236	HARD SOFTS
2	0.7731	0.7677	0.879	0.0106	16.646	SOFTS TRAN
2	0.7741	0.7686	0.875	0.0105	16.262	SOFTS COMM
2	0.7753	0.7698	0.870	0.0105	15.747	SYEN SOFTS
2	0.7760	0.7706	0.868	0.0105	15.45	SOFTS FAC
2	0.7769	0.7715	0.864	0.0104	15.046	SOFTS IMP
2	0.7771	0.7717	0.863	0.0104	14.959	SOFTS DATA
2	0.7798	0.7745	0.853	0.0103	13.816	MGMT SOFTS
2	0.7812	0.7759	0.848	0.0102	13.237	SOFTS TNE
2	0.7835	0.7783	0.839	0.0101	12.24	SOFTS MAIN

3	0.7840	0.7761	0.837	0.0102	14.024	SOFTS FAC TNE
3	0.7840	0.7761	0.837	0.0102	14.019	MGMT SOFTS DATA
3	0.7844	0.7765	0.835	0.0102	13.873	SOFTS TNE IMP
3	0.7849	0.7770	0.833	0.0102	13.647	HARD SOFTS MAIN
3	0.7867	0.7789	0.826	0.0101	12.885	SOFTS DATA MAIN
3	0.7886	0.7809	0.819	0.0100	12.067	SOFTS FAC MAIN
3	0.7898	0.7821	0.814	0.0099	11.551	SOFTS IMP MAIN
3	0.7898	0.7821	0.814	0.0099	11.549	MGMT SOFTS MAIN
3	0.7914	0.7837	0.808	0.0099	10.889	SOFTS TNE MAIN
3	0.7959	0.7885	0.790	0.0096	8.9382	SOFTS TRAN MAIN
3	0.8009	0.7936	0.771	0.0094	6.8268	SOFTS COMM MAIN

IN	RSQ	ADJ RSQ	SSE	MSE	C(P)	VARIABLES IN MODEL
4	0.8016	0.7918	0.769	0.0095	8.5411	HARD SOFTS COMM MAIN
4	0.8020	0.7922	0.767	0.0095	8.3615	SOFTS FAC TRAN MAIN
4	0.8025	0.7927	0.765	0.0094	8.1561	MGMT SOFTS TRAN MAIN
4	0.8036	0.7939	0.761	0.0094	7.6851	SOFTS TRAN IMP MAIN
4	0.8039	0.7942	0.760	0.0094	7.5665	SOFTS COMM DATA MAIN
4	0.8050	0.7953	0.755	0.0093	7.0947	SOFTS COMM FAC MAIN
4	0.8058	0.7962	0.752	0.0093	6.7255	SOFTS COMM IMP MAIN
4	0.8080	0.7985	0.744	0.0092	5.8085	SOFTS COMM TNE MAIN
4	0.8083	0.7988	0.743	0.0092	5.682	MGMT SOFTS COMM MAIN
4	0.8084	0.7990	0.742	0.0092	5.6214	SOFTS COMM TRAN MAIN
4	0.8086	0.7992	0.741	0.0092	5.5302	SOFTS TNE TRAN MAIN

5	0.8108	0.7990	0.733	0.0092	6.5882	SOFTS COMM FAC TNE MAIN
5	0.8112	0.7994	0.731	0.0091	6.4362	SOFTS COMM TNE IMP MAIN
5	0.8112	0.7994	0.731	0.0091	6.4282	MGMT SOFTS COMM FAC MAIN
5	0.8115	0.7997	0.730	0.0091	6.3191	HARD SOFTS TNE TRAN MAIN
5	0.8119	0.8001	0.729	0.0091	6.1416	MGMT SOFTS COMM IMP MAIN
5	0.8128	0.8011	0.725	0.0091	5.747	SOFTS FAC TNE TRAN MAIN
5	0.8133	0.8016	0.723	0.0090	5.5376	SOFTS COMM FAC TRAN MAIN
5	0.8135	0.8019	0.722	0.0090	5.4381	SOFTS TNE TRAN IMP MAIN
5	0.8145	0.8029	0.718	0.0090	5.0336	SOFTS COMM TRAN IMP MAIN
5	0.8158	0.8043	0.713	0.0089	4.4623	MGMT SOFTS COMM TRAN MAIN
5	0.8193	0.8080	0.700	0.0087	2.9816	SOFTS COMM TNE TRAN MAIN

IN	RSQ	ADJ RSQ	SSE	MSE	C(P)	VARIABLES IN MODEL
6	0.8162	0.8023	0.712	0.0090	6.3	SOFTS COMM DATA
6	0.8167	0.8028	0.710	0.0090	6.0829	TRAN IMP MAIN
6	0.8174	0.8035	0.707	0.0090	5.8146	MGMT SOFTS COMM
6	0.8193	0.8056	0.700	0.0089	4.9681	DATA TRAN MAIN
6	0.8195	0.8058	0.699	0.0088	4.9064	MGMT HARD SOFTS
6	0.8197	0.8060	0.698	0.0088	4.8031	COMM TRAN MAIN
6	0.8203	0.8067	0.696	0.0088	4.5508	SOFTS COMM TNE
6	0.8204	0.8068	0.695	0.0088	4.5009	DATA TRAN MAIN
6	0.8210	0.8074	0.693	0.0088	4.2658	MGMT SOFTS COMM
6	0.8227	0.8092	0.687	0.0087	3.5338	TRAN IMP MAIN
6	0.8232	0.8098	0.685	0.0087	3.3222	HARD SOFTS COMM
6						TNE TRAN MAIN
6						SOFTS COMM FAC TNE
6						TRAN MAIN
6						SOFTS COMM TNE
6						TRAN IMP MAIN

7	0.8216	0.8056	0.691	0.0089	5.9933	MGMT SOFTS COMM
7	0.8219	0.8059	0.690	0.0088	5.8767	DATA
7	0.8228	0.8069	0.686	0.0088	5.4819	TRAN IMP MAIN
7	0.8229	0.8070	0.686	0.0088	5.4713	MGMT HARD SOFTS
7	0.8232	0.8073	0.685	0.0088	5.3213	COMM
7	0.8233	0.8074	0.684	0.0088	5.278	TNE TRAN MAIN
7	0.8234	0.8075	0.684	0.0088	5.2548	SOFTS COMM FAC TNE
7	0.8235	0.8077	0.684	0.0088	5.1913	DATA TRAN MAIN
7	0.8237	0.8078	0.683	0.0088	5.1299	SYEN SOFTS COMM
7	0.8241	0.8083	0.681	0.0087	4.9576	FAC TNE TRAN MAIN
7	0.8242	0.8085	0.681	0.0087	4.8822	SYEN SOFTS COMM
7						TNE TRAN IMP MAIN
7						HARD SOFTS COMM
7						FAC TNE TRAN MAIN
7						SOFTS COMM TNE
7						DATA TRAN IMP MAIN
7						MGMT SOFTS COMM
7						FAC TNE TRAN MAIN
7						HARD SOFTS COMM
7						TNE TRAN IMP MAIN
7						MGMT SOFTS COMM
7						TNE TRAN IMP MAIN
7						SOFTS COMM FAC TNE
7						TRAN IMP MAIN

IN	RSQ	ADJ RSQ	SSE	MSE	C(P)	VARIABLES IN MODEL
8	0.8237	0.8054	0.683	0.0089	7.1044	MGMT SOFTS COMM FAC TNE DATA TRAN MAIN
8	0.8238	0.8055	0.682	0.0089	7.0536	MGMT SYEN SOFTS COMM FAC TNE TRAN MAIN
8	0.8240	0.8057	0.682	0.0089	6.9771	HARD SOFTS COMM TNE DATA TRAN IMP MAIN
8	0.8241	0.8058	0.681	0.0088	6.9498	MGMT SYEN SOFTS COMM TNE TRAN IMP MAIN
8	0.8241	0.8058	0.681	0.0088	6.9481	MGMT HARD SOFTS COMM FAC TNE TRAN MAIN
8	0.8243	0.8061	0.680	0.0088	6.849	MGMT SOFTS COMM TNE DATA TRAN IMP MAIN
8	0.8244	0.8062	0.680	0.0088	6.7982	SOFTS COMM FAC TNE DATA TRAN IMP MAIN
8	0.8245	0.8062	0.680	0.0088	6.7888	SYEN SOFTS COMM FAC TNE TRAN IMP MAIN
8	0.8245	0.8062	0.680	0.0088	6.779	MGMT HARD SOFTS COMM TNE TRAN IMP MAIN
8	0.8245	0.8063	0.680	0.0088	6.7728	HARD SOFTS COMM FAC TNE TRAN IMP MAIN
8	0.8250	0.8068	0.678	0.0088	6.5525	MGMT SOFTS COMM FAC TNE TRAN IMP MAIN
<hr/>						
9	0.8243	0.8035	0.680	0.0090	8.8398	MGMT SYEN SOFTS COMM TNE DATA TRAN IMP MAIN
9	0.8245	0.8037	0.680	0.0089	8.7661	MGMT SYEN HARD SOFTS COMM FAC TNE TRAN MAIN
9	0.8245	0.8038	0.680	0.0089	8.7541	MGMT SYEN HARD SOFTS COMM TNE TRAN IMP MAIN
9	0.8245	0.8038	0.680	0.0089	8.7495	MGMT HARD SOFTS COMM FAC TNE DATA TRAN MAIN
9	0.8247	0.8039	0.679	0.0089	8.7005	SYEN SOFTS COMM FAC TNE DATA TRAN IMP MAIN

IN	RSQ	ADJ RSQ	SSE	MSE	C(P)	VARIABLES IN MODEL
9	0.8248	0.8040	0.679	0.0089	8.6577	SYEN HARD SOFTS COMM FAC TNE TRAN IMP MAIN
9	0.8249	0.8041	0.678	0.0089	8.6203	HARD SOFTS COMM FAC TNE DATA TRAN IMP MAIN
9	0.8250	0.8042	0.678	0.0089	8.5691	MGMT HARD SOFTS COMM TNE DATA TRAN IMP MAIN
9	0.8252	0.8046	0.677	0.0089	8.4503	MGMT HARD SOFTS COMM FAC TNE TRAN IMP MAIN
9	0.8253	0.8046	0.677	0.0089	8.4264	MGMT SOFTS COMM FAC TNE DATA TRAN IMP MAIN
9	0.8254	0.8048	0.676	0.0089	8.3719	MGMT SYEN SOFTS COMM FAC TNE TRAN IMP MAIN

10	0.2904	0.1957	2.748	0.0366	238.33	MGMT SYEN HARD COMM FAC TNE DATA TRAN IMP MAIN
10	0.7925	0.7648	0.804	0.0107	24.41	MGMT SYEN HARD SOFTS COMM FAC TNE DATA TRAN IMP
10	0.8181	0.7939	0.704	0.0094	13.488	MGMT SYEN HARD SOFTS FAC TNE DATA TRAN IMP MAIN
10	0.8186	0.7945	0.702	0.0094	13.266	MGMT SYEN HARD SOFTS COMM FAC TNE DATA IMP MAIN
10	0.8241	0.8006	0.681	0.0091	10.952	MGMT SYEN HARD SOFTS COMM FAC DATA TRAN IMP MAIN
10	0.8250	0.8017	0.678	0.0090	10.537	MGMT SYEN HARD SOFTS COMM FAC TNE DATA TRAN MAIN
10	0.8251	0.8017	0.678	0.0090	10.533	MGMT SYEN HARD SOFTS COMM TNE DATA TRAN IMP MAIN
10	0.8252	0.8018	0.677	0.0090	10.491	SYEN HARD SOFTS COMM FAC TNE DATA TRAN IMP MAIN
10	0.8257	0.8025	0.675	0.0090	10.243	MGMT HARD SOFTS COMM FAC TNE DATA TRAN IMP MAIN
10	0.8257	0.8025	0.675	0.0090	10.241	MGMT SYEN HARD SOFTS COMM FAC TNE TRAN IMP MAIN

IN	RSQ	ADJ RSQ	SSE	MSE	C(P)	VARIABLES IN MODEL
10	0.8258	0.8025	0.675	0.0090	10.231	MGMT SYEN SOFTS COMM FAC TNE DATA TRAN IMP MAIN

11	0.8263	0.8005	0.673	0.0091	12	MGMT SYEN HARD SOFTS COMM FAC TNE DATA TRAN IMP MAIN

Appendix E: Regression Results
For Five Variable Model

DEP VARIABLE: CPF

ANALYSIS OF VARIANCE

SOURCE	DF	SUM OF SQUARES	MEAN SQUARE	F VALUE	PROB>F
MODEL	5	3.14808147	0.62961629	69.478	0.0001
ERROR	80	0.72497089	0.00906213		
C TOTAL	85	3.87305237			
ROOT MSE		0.09519525	R-SQUARE		0.8128
DEP MEAN		1.107393	ADJ R-SQ		0.8011
C.V.		8.596336			

PARAMETER ESTIMATES

VARIABLE	DF	PARAMETER ESTIMATE	STANDARD ERROR	T FOR H0: PARAMETER=0	PROB> T
INTERCEP	1	1.05210457	0.01265263	83.153	0.0001
SOFTS	1	.00000182213	1.1077E-07	16.449	0.0001
FAC	1	0.0112034	0.00837640	1.337	0.1849
TNE	1	-0.000201663	.000093728	-2.152	0.0344
TRAN	1	-0.0160566	0.00582221	-2.758	0.0072
MAIN	1	-0.137938	0.03970543	-3.474	0.0008

Appendix F: Regression Results
For Model with Four Variables

DEP VARIABLE: CPF

ANALYSIS OF VARIANCE

SOURCE	DF	SUM OF SQUARES	MEAN SQUARE	F VALUE	PROB>F
MODEL	4	3.13187028	0.78296757	85.567	0.0001
ERROR	81	0.74118208	0.00915039		
C TOTAL	85	3.87305237			
ROOT MSE		0.0956577	R-SQUARE		0.8086
DEP MEAN		1.107393	ADJ R-SQ		0.7992
C.V.		8.638096			

PARAMETER ESTIMATES

VARIABLE	DF	PARAMETER ESTIMATE	STANDARD ERROR	T FOR H0: PARAMETER=0	PROB> T
INTERCEP	1	1.04644972	0.01198326	87.326	0.0001
SOFTS	1	0.00000184	1.10427E-07	16.670	0.0001
TNE	1	-0.00021672	.00009350127	-2.318	0.0230
TRAN	1	-0.0158107	0.005847582	-2.704	0.0084
MAIN	1	-0.134643	0.03982144	-3.381	0.0011

Appendix G: Regression Analysis
With Partial F-Test

DEP VARIABLE: CPF

ANALYSIS OF VARIANCE

SOURCE	DF	SUM OF SQUARES	MEAN SQUARE	F VALUE	PROB>F
MODEL	5	3.14808147	0.62961629	69.478	0.0001
ERROR	80	0.72497089	0.009062136		
C TOTAL	85	3.87305237			
ROOT MSE		0.09519525	R-SQUARE	0.8128	
DEP MEAN		1.107393	ADJ R-SQ	0.8011	
C.V.		8.596336			

PARAMETER ESTIMATES

VARIABLE	DF	PARAMETER ESTIMATE	STANDARD ERROR	T FOR H0: PARAMETER=0	PROB> T
INTERCEP	1	1.05210457	0.01265263	83.153	0.0001
SOFTS	1	.000001822	1.10777E-07	16.449	0.0001
FAC	1	0.0112034	0.008376402	1.337	0.1849
TNE	1	-0.0002016	.000093728	-2.152	0.0344
TRAN	1	-0.0160566	0.00582221	-2.758	0.0072
MAIN	1	-0.137938	0.03970543	-3.474	0.0008

TEST: F1 NUMERATOR: .0162112 DF: 1 F VALUE: 1.788
 DENOMINATOR: .0090621 DF: 80 PROB>F: 0.1849

Appendix H: Residual Plots
4 Variable Model




Figure 27: Residual Plot -- Model




Figure 28: Residual Plot -- SOFTS




Figure 29: Residual Plot -- TNE




Figure 30: Residual Plot -- TRAN




Figure 31: Residual Plot -- MAIN

Bibliography

1. Air Force Logistics Command. Standard Work Breakdown Structure and Dictionary for the Acquisition of Logistics Management Systems Modernization Programs. Wright-Patterson AFB OH: HQ AFLC/SZ, December 1985.
2. Bellaschi, Jules. "Developing a Management Philosophy," Concepts, Vol 5, No 1, Winter 1982.
3. Davis, G.B. and M.H. Olson. Management Information Systems, Conceptual Foundations, Structure, and Development. New York: McGraw-Hill Book Company, 1985.
4. Department of the Air Force. Cost/Schedule Management of Non-Major Contracts (Joint Guide). AFLCP 173-2. Wright-Patterson AFB OH: HQ AFLC, 1 November 1978.
5. Department of the Air Force. Information Systems Program Management and Acquisition: Information Systems Acquisition and Major Automated Information Systems Review Requirements. AFR 700-4 Volume II. Washington: HQ USAF, 15 March 1985.
6. Department of the Air Force. Information Systems Program Management and Acquisition: Information Systems Program Management. AFR 700-4 Volume I. Washington: HQ USAF, 15 March 1985.
7. Department of Defense. Contract Cost Performance, Funds Status and Cost/Schedule Status Reports. DoD Instruction 7000.10. Washington: DoD, 3 December 1979.
8. Fayol, Henri. "Planning," Management Classics. Ed. Matteson, Michael T., and John M. Ivancevich. Plano TX: Business Publications, Inc., 1986.
9. Kerzner, Harold. Project Management: A Systems Approach to Planning, Scheduling, and Controlling. New York: Van Nostrand Reinhold Company, Inc., 1984.
10. Lorange, P. and M. Scott Morton. "A Framework for Management Control Systems," Sloan Management Review, Vol 16, No 1, Fall 1974.
11. McClave, James and George Benson. Statistics for Business and Economics. San Francisco: Dellen Publishing Company, 1985.

12. McFadden, F.R. and J.A. Hoffer. Data Base Management. Menlo Park CA: The Benjamin/Cummings Publishing Company, Inc., 1985.
13. Moser, Charles. "Improving the Acquisition/Financial Management Of Management Information Systems Being Procured by Air Force Logistics Command," Student Report. Center for Professional Development (AU), Maxwell Air Force Base AL, October 1987, (LD 73137A).
14. Polis, Richard. "Administering Contracts and Managing Vendors: The Path to Successful Procurement," Infosystems, Vol 32, No 11, November 1985.
15. Tharrington, James M.. "The Science of MIS Planning," Infosystems, Vol 32, No 6, June 1985.
16. Toftoy, Charles N.. "Integration of Planning and Control: A key Management Tool for the 1990's," Program Manager, September-October 1983.
17. United States General Accounting Office. Computer Buys: Air Force Logistics Modernization Program Should Comply With Brooks Act. GAO/IMTEC-86-16. Washington: General Accounting Office, May 1986.
18. Wenk, Denis. "Managing the Cost of IS," Infosystems, Vol 33, No 11, November 1986.

Vita

Captain Thomas J. Falkowski was born on [REDACTED]
[REDACTED] He graduated [REDACTED] High
School [REDACTED] 1975. He then attended
the School of Management at Boston College in Chestnut Hill,
Massachusetts. He received a Bachelor of Science degree in
Finance from Boston College in May of 1979. He enlisted in
the USAF in December of 1982. After completion of training,
he served as a weather specialist at Detachment 11, 7th
Weather Squadron, Coleman Barracks, West Germany. In July
1984, he enter OTS at Lackland AFB TX and received his
commission in October 1984. After completion of
Administrative Officers' School at Keesler AFB MS, he was
assigned to the 9th Strategic Reconnaissance Wing, Beale
AFB California. While at Beale AFB, he served as the
Executive Officer, and then, as the Squadron Section
Commander for the 9th Civil Engineering Squadron. He
attended Squadron Officer School at Maxwell AFB AL prior to
entering the School of Systems and Logistics, Air Force
Institute of Technology, in June 1987.


[REDACTED]

UNCLASSIFIED

SECURITY CLASSIFICATION OF THIS PAGE

REPORT DOCUMENTATION PAGE

Form Approved
OMB No. 0704-0188

1a. REPORT SECURITY CLASSIFICATION UNCLASSIFIED			1b. RESTRICTIVE MARKINGS		
2a. SECURITY CLASSIFICATION AUTHORITY			3. DISTRIBUTION / AVAILABILITY OF REPORT Approved for public release; distribution unlimited		
2b. DECLASSIFICATION / DOWNGRADING SCHEDULE					
4. PERFORMING ORGANIZATION REPORT NUMBER(S) AFIT/GIR/LSY/88D-5			5. MONITORING ORGANIZATION REPORT NUMBER(S)		
6a. NAME OF PERFORMING ORGANIZATION School of Systems and Logistics		6b. OFFICE SYMBOL (If applicable) AFIT/LSY	7a. NAME OF MONITORING ORGANIZATION		
6c. ADDRESS (City, State, and ZIP Code) Air Force Institute of Technology Wright-Patterson AFB OH 45433-6583			7b. ADDRESS (City, State, and ZIP Code)		
8a. NAME OF FUNDING / SPONSORING ORGANIZATION		8b. OFFICE SYMBOL (If applicable)	9. PROCUREMENT INSTRUMENT IDENTIFICATION NUMBER		
8c. ADDRESS (City, State, and ZIP Code)			10. SOURCE OF FUNDING NUMBERS		
			PROGRAM ELEMENT NO.	PROJECT NO.	TASK NO.
11. TITLE (Include Security Classification) PLANNING AND CONTROLLING THE ACQUISITION COSTS OF AIR FORCE INFORMATION SYSTEMS					
12. PERSONAL AUTHOR(S) Thomas J. Falkowski, B.S., Capt, USAF					
13a. TYPE OF REPORT MS Thesis		13b. TIME COVERED FROM _____ TO _____		14. DATE OF REPORT (Year, Month, Day) 1988 December	
15. PAGE COUNT 94					
16. SUPPLEMENTARY NOTATION					
17. COSATI CODES			18. SUBJECT TERMS (Continue on reverse if necessary and identify by block number) Information Systems Acquisition Management Planning and Control Management Information Systems		
FIELD	GROUP	SUB-GROUP			
12	07				
15	05				
19. ABSTRACT (Continue on reverse if necessary and identify by block number) Thesis Advisor: Jeff Phillips, Lt Col, USAF Associate Professor Department of Systems Management Approved for public release IAW AFR 190-1.  WILLIAM A. MAUIER Associate Dean 27 JAN 1989 School of Systems and Logistics Air Force Institute of Technology (AU) Wright-Patterson AFB OH 45433-6583					
20. DISTRIBUTION / AVAILABILITY OF ABSTRACT <input checked="" type="checkbox"/> UNCLASSIFIED/UNLIMITED <input type="checkbox"/> SAME AS RPT. <input type="checkbox"/> DTIC USERS			21. ABSTRACT SECURITY CLASSIFICATION UNCLASSIFIED		
22a. NAME OF RESPONSIBLE INDIVIDUAL Jeff Phillips, Assoc. Professor			22b. TELEPHONE (Include Area Code) (513) 255-4845		22c. OFFICE SYMBOL LSY

DD Form 1473, JUN 86

Previous editions are obsolete.

SECURITY CLASSIFICATION OF THIS PAGE

UNCLASSIFIED

UNCLASSIFIED

The purpose of this study was to identify indicators that can be used to more efficiently control the acquisition costs of Air Force information systems. Statistical analysis was performed on cost data collected from Cost/Schedule Status Reports from information systems acquired under Air Force Logistics Command's Logistics Management Systems Modernization Program. Using regression analysis, an initial model was developed that showed the significance of various cost areas on contract performance. The model was then transformed and reduced, to include only those variables that added significantly to the prediction of contract performance.

Based on the sample analyzed the following cost areas were identified as key indicators of contract performance: Software, Test and Evaluation, Training, and Maintenance. Although the limited size of the sample data make the results inconclusive, the methodology presented here provides a means to identify potential indicators. The goal of this research was not to provide a definitive model that would help program managers to predict contractor performance. Instead, the goal was to establish procedures or motivation, for program managers to identify key control variables that can help them to manage their programs more efficiently in a time of austere budgets and restricted manpower availability.

Analysis of program and contract data

UNCLASSIFIED